

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
Ménès Adisso	Project Manager (Frontend + Backend Overview)	m.adisso@alustudent.com				
Jean Nepo Munezero	Backend lead	j.munezero1@alustudent.com				
Gilbert Ntivunwa	Business Analyst	g.ntivunwa@alustudent.com				
David Achibiri	Front end lead	d.achibiri@alustudent.com				
Bonheur MUNEZERO	UI/UX designer	b.munezero@alustudent.com				
Manuelle Ackun	Database Architect	m.ackun@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Defined project scope, use cases, and created the initial GitHub repository structure	Ménès Adisso	Week 1	Completed	Yes	
	Designed all wireframes and high-fidelity UI mockups for student and business dashboards in Figma	Bonheur MUNEZERO	Week 1	Completed	Yes	
	Built the OTP-based authentication flow — request code API, verify code API, and native cookie session management	Manuelle Ackun	Week 2	Completed	Yes	
	Developed the student dashboard with real-time Prisma data, server actions for gig creation, order delivery, and portfolio management	David Achibiri	Week 3	Completed	Yes	
	Conducted user interviews with 3 Kigali-based SMEs and 6 ALU students to validate the problem and refine feature priorities	Gilbert Ntivunwa	Week 3	Completed	Yes	

	Implemented the marketplace browse page with category filters, university filters, and gig detail page with booking flow	David Achibiri	Week 3	Completed	Yes	
	Wrote and optimised all API routes — orders creation, order release, gig posting — with proper session verification and error handling	Jean Nepo Munezero	Week 4	Completed	Yes	
	Conducted competitive analysis comparing UniHustle to Fiverr, Upwork, and local alternatives; wrote the chapter 1 and abstract	Gilbert Ntivunwa	Week 4	Completed	Yes	
	Ran database migrations, seeded test data with realistic Rwandan business and student profiles, and validated all Prisma relations	Manuelle Ackun	week 5	Completed	Yes	
	Led weekly standups, managed task deadlines on Trello, reviewed all pull requests before merging to main	Ménès Adisso	week 6	Completed	Yes	
	Built the business dashboard with analytics, active hires table, ROI section, and release payment flow	Ménès Adisso	week 6	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
18/02/2026	Brainstorm the problems we could decide to work on and create a group communication channel	Manuelle Ackun	Everyone	Fiverr for student, unemployment rates higher in Rwanda especially with student	Share the different tasks among ourselves and complete them	

22/02/2026	Rehearse the presentation	Ménès Adisso	Everyone	Presenting under 7min	N/A	
04/03/2026		Menes and David(the facilitator)	Menes, Gilbert, Manuelle, Jean Nepo and David	About the project's topic and deciding on what to work on first between front end and backend	Task Assignment	
07/03/2026		Menes	Menes, David, Gilbert, Manuelle, Bonheur	Recall on everyone task and schedule check ups meeting	Front end review	
08/03/2026		Menes	Menes, David, Gilbert, Manuelle, Bonheur	Review on the done tasks and slide represantations	Practice and submission	
24/03/2026	Update on tasks	Manuelle Ackun	Everyone except Nepo	Updating the database schema	Pushing it to github	
25/03/2026	Update on tasks	David Achibiri	Everyone	Rebuilding the dashboards for both student and businesses	Moving from static to live data	
27/03/2026	Update on tasks	Bonheur MUNEZERO	Everyone	Design for a new gig	Post gig design building	
29/03/2026	Rehearse	Gilbert Ntivunwa	Everyone	Final project report presentation report		